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Welcome & Core Value Moment
Design Phase Progress 
Project Specification Review
CCT Role During Construction
Final Comments & Questions

MEETING AGENDA



Core Values
Trust
Safety
Fiscal Responsibility
Passion
Public Responsiveness
Dedication

PROJECT CORE VALUES



PROJECT DESIGN PROGRESS

• Design Progress:

• East Frontage Road grading and utility from 400 North to Gordon Ave

• Design should be complete by late October 

• 90% design for:

• 400 North

• Oak Hills and Gordon Ave

• Antelope Drive and SR-193

• Crestwood, Nicholls, and Main Street



PROJECT DESIGN PROGRESS

• Design Progress, con’t:

• Utility and Municipality coordination
• Currently at 60% design

• Fine-tuning utility relocation

• Home Demolition 
• 22 properties through the end of the year

• Disconnecting utilities

• Home inspection
• Demolition

• Summary Judgement



PROJECT SPECIFICATIONS
The specifications are the handbook of technical requirements and regulations the 
contractor agrees to follow while constructing the project. 

Currently: 29 pages of MOT specifications

Specs that affect the public:

• Operating Hours/Days

• Maintenance of Traffic (detour routes, signage, lane closures, property access)



PROJECT SPECIFICATIONS
EXAMPLE: OPERATING HOURS/DAYS

No Full or Partial Closures will be allowed during Holiday Periods or Civic Events

HOLIDAYS
New Year’s Day
Memorial Day
Independence Day
Pioneer Day
Labor Day
Thanksgiving Day
Christmas Day

CIVIC EVENTS
Tour of Utah
Hill Air Force Base Air Show
Layton Centennial Celebration
Fruit Heights Founder’s Day
South Weber Country Fair Days
Uintah Days



PROJECT SPECIFICATIONS
EXAMPLE: MAINTENANCE OF TRAFFIC

During MOT Peak Periods, maintain the two lanes in each direction and all movements for 
Segment A. For Segment B, maintain the existing number of lanes and all movements at 
cross streets.
Partial Closures are allowed during MOT Off-Peak Periods so long as a minimum of one lane 
remains open in each direction with all movements to cross streets. One lane closure on 
each of the on- and off-Ramps is allowed to transition traffic between Ramps and the US-89 
mainline. 

LOCATION
MONDAY THRU FRIDAY SATURDAY SUNDAY

NB SB NB SB NB SB

US-89 Segment A 
(I-15 to SR-193)

7 AM to 
9 PM

5 AM to 
7 PM

8:30 AM to 
7 PM

8:30 AM to 
7 PM None None

US-89 Segment B 
(SR-193 to I-84)

7 AM to 
9 PM

5 AM to 
7 PM

8:30 AM to 
7 PM

8:30 AM to 
7 PM None None



PROJECT APPROVALS
REQUESTS FOR CLOSURE - In order to provide advanced notification of each closure, submit 
for Department Approval a request for closure a minimum of: 

• 21 Calendar Days prior to implementing a Full Closure 
• 14 Calendar Days prior to implementing a Partial Closure during MOT Peak Periods
• 7 Calendar Days prior to implementing a Partial Closure during MOT Off-Peak Periods.  

Coordinate full closures with parallel I-15 projects. Closures may not occur on the same nights as 
I-15. 

Once approved…notify the Department of a minimum of:
• 14 Calendar Days in advance of implementing a Full Closure,
• 10 Calendar Days in advance of implementing a Partial Closure during MOT Peak 

Periods,  
• 5 Calendar Days in advance of implementing a Partial Closure during MOT Off-Peak 

Periods, or sooner if otherwise required by permit.
• Notify the Department 7 Calendar Days prior to implementing lane shifts.  



CCT ROLE DURING CONSTRUCTION

On similar projects in Northern Utah, construction CCT roles include:

• Disseminating information to neighbors/community regarding upcoming 
construction activities

• Providing feedback from neighbors/community members 

• Evaluating the contractor’s performance based on agreed-upon criteria
• A financial incentive can be provided to the contractor based on evaluation 

scoring



NEXT CCT MEETING

SUGGESTED AGENDA ITEMS:

• PROJECT SPECIFICATION REVIEW
• Limitations Of Operations, Maintenance Of Traffic

• UPCOMING CONSTRUCTION ACTIVITIES (if any)

• ROLE OF CCT DURING CONSTRUCTION

MEET IN JULY OR AUGUST?



OTHER QUESTIONS OR ITEMS FOR DISCUSSION?



Communications Team 
• Aubry Bennion
• Leah Jaramillo

Email: us89@utah.gov
Hotline: 888.752.8789

U.S. 89 TEAM CONTACTS

mailto:us89@utah.gov

